Classification

Architectural

Features

Approach Slab

barrier

Concrete Box
Culvert

Drilled Shaft

Retaining Wall

24-Jan-06

Structures

Description

Allow the use of wood forms to construct architectural treatments on
bridges and walls rather than the more expensive elastomeric
urethane formliner specified.

Contractor proposed eliminating portion of approach slab under the
median islands.

VE proposal to alter the design of the bridge barrier. A modified
version of the standard roadway barrier was constructed.

The structural pavement section over CBC's was to be removed and
replaced in conjunction with CBC's repair/replacement. The
structural section of 2- 3" lifts of AC and a minimum 6" of Class 2
AB was changed to 1- 3" lift of AC and a minimum of 9" of cement

Alter the method of constructing box culvert extensions by use of
bituminous coated corregated metal arch pipe. This resulted in
savings associated construction material and construction time.

The additional work that would be necessary to shore existing bridge
abutments and protect a power pole, make drilled shafts a less
expensive alternative than the spread footings and columns shown
in the plans.

Realign T1 on and off ramps in a manner that reduces the surface
area of the retaining walls. (TI different than that referenced in CO
4)

Realign Tl on and off ramps in a manner that reduces the surface
area of the retaining walls.

The contractor realized structural backfill limits behind cantilever
retaining walls have been revised from Standard Drawing B-19.40 .
A VE was proposed to change these structural backfill limits similar
to other projects - a rectangular wedge, 2' - 4" in thickness, running
the full height of the wall.

Approved
71412002

8/15/1997

8/31/2002

10/8/2003

8/15/2002

10/21/2004

10/10/2002

9/16/2002

2/3/2005

Contractor

PULICE CONSTRUCTION,
INC.

KIEWIT WESTERN
COMPANY

CARSON
CONSTRUCTION, INC.

STANDARD
CONSTRUCTION
COMPANY, INC.

MEADOW VALLEY
CONTRACTORS, INC.

MEADOW VALLEY
CONTRACTORS, INC.

PULICE CONSTRUCTION,
INC.

PULICE CONSTRUCTION,
INC.

PULICE CONSTRUCTION,
INC.

Tracs
H319003C

H240205C

H586401C

H604801C

H502801C

H519601C

H529901C

H529901C

H591301C

CO#
05

06

02

48

a4

Savings
($197,231.29)

($31,372.69)

($30,271.50)

($4,741.51)

($69,241.68)

($10,138.51)

($130,756.97)

($29,664.40)

($8,700.96)



Retaining Wall Decrease the square footage of retaining walls to be constructed by 4/15/2002  PULICE CONSTRUCTION, H538501C 05 ($43,243.30)
stepping the wall footings more frequently. INC.

24-Jan-06






